
A Subsidiary of OHM Corporation 

November 15, 1996 

Ms. Kate Landman 
Atlantic Division Code 18232 
Naval Facilities Engineering Command 
1510 Gilbert Street 
Norfolk, VA 23 5 1 l-2699 

Re: Revised Submittal of Draft Cleaning Work Plan 
North and South Treatment Plants, Site 78 
Contract N62470-93 -D-3032; Delivery Order 0 118 
MCB Camp Lejeune, NC 

Dear Ms. Landman: 

Submitted for your review and approval is the Revised Draft Work Plan for Systems Cleaning for 
the North and South Treatment Plants at Hadnot Point, Site 78, MCB Camp Lejeune, NC. This 
plan has been revised to incorporate comments received from the Base, COTR, LANTDIV, and 
Baker on the original Draft Plan submitted on September 19, 1996. 

The revised draft has incorporated the basics of the O’Brien & Gere Systems Operation and 
Maintenance Manual. Included as Appendix A to the Revised Draft Work Plan is a Site Specific 
Health & Safety Plan which has been updated to include the cleaning tasks. 

Attached please find two schedules, one depicting a December 1996 cleaning and the second 
showing a January 1997 cleaning event. To meet the December schedule, it is requested that we 
receive approval of the Revised Draft Plans no later that November 22,1996. 

We have included resumes of three of our engineers. One of these individuals, Fred Haas, is 
scheduled to be available for the December cleaning event. Currently, we are not able to name 
the individual available for a January event, but anticipate that it will be one of the three. 

OHM is aware of the short approval turnaround time requested but due to the upcoming holidays 
is unable to offer other alternatives. (A demobilization and re-mobilization after the Christmas 
holidays was considered but cost consequences rendered this alternative unacceptable.) 

As always, please do not hesitate to contact us for further clarification. Thanks for your 
cooperation. 

5335 Triangle Parkway, Suite 450 q Norcross, Georgia 30092 q 770-729-3900 



Ms. Kate Landman -2- November 1.5,1996 

Very truly yours, 

Attachments 
I. Schedule 
II. Resumes 
III. Revised Draft Work Plan 

pc: Neal Paul - IRD/EMD (2) 
Brent Rowse - ROICC (1) 
Matt Bartman - Baker Environmental (1) 
Dave Lown - NCDEHNR (1) 
JohnFranz-OHM(l) 
Jerry Haste - NAVFACENGCOM (1) 
Gena Townsend - EPA Region IV (1) 
OHM Project File/l8859 (1) 
Dwayne Currie - OHM (1) 
Greg Gilles - OHM (1) 
Chuck Lawrence - Stone & Webster (1) 
Bill Ward - Base Maintenance (1) 
Junior Johnson - Base Maintenance (1) 


